Flowchart of Ministry of Finance Commissioned-Research
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Units
Events

Department of Planning Subordinate agencies

Ministers and

Chief Secretary

Pilot evaluation of
subjects of
commissioned

research programs

Subjects submissions

(Before Jan. 15, previous
year)

\ 4

Pilot evaluation meeting
arrangement

(In Feb., previous year)

\ 4

Online publication of
research programs passing

pilot evaluation

Progression of
commissioned

research programs

Contract signing of research
programs within six months of
current year

v

Confirmation of information entry
in GRB after contract signing

v

Sending contract and GRB entry
to Department of Planning

v

1. For programs with research period longer than

four months, interim inspection is suggested.

Collating
quarterly
reports and
submission

for approval

2. Sending a quarterly report to Department of

Planning within five days after every quarter

< ends. Review
3. Any changes made to programs during and
research period should be reported to approval

Department of Planning on a real-time basis. N




Progression of
commissioned
research programs
(Cont.)

<

\

Review and acceptance

of final report

v

Non-confidential reports
should be sent to Department
of Planning in one month after

completion of programs

A4

Countersigning

Feasibility assessment of research

\ 4

suggestions and overall
evaluation of research team

A4

Review
and

approval

1. Promoting approved research suggestions

2. Non-confidential report should be uploaded to
GRB within four months after conclusion of
programs

3. All agencies should not only remind research

them within seven days after update

team to regularly update entries but also confirm

Collating a list of
results and submitting
it to National

Development Council

)

Research results should be
uploaded to GRB by April 15t

N

the year after the conclusion of

programs

Review
and

approval

N




